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Los Angeles, CA 90012
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
HIGH DESERT MULTI-SERVICE AMBULATORY
CARE CENTER PROJECT
APPROVE PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE LOCAL WORKER HIRING PROGRAM
APPROVE VARIOUS ACTIONS
SPECS. 6837; CAPITAL PROJECT NO. 77350
(ALL DISTRICTS) (3 VOTES)

SUBJECT

Approval of the recommended actions will approve the Project budget; award a
design-build contract and a consultant services agreement for as-needed testing and
inspection services; expand the definition of the County's Local Worker Hiring Program
to include 11 additional zip codes; authorize a Local Worker Hiring Program; and
approve related actions for the High Desert Multi-Service Ambulatory Care Center’
Project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the total budget of $141,423,635 for the High Desert Multi-Service
Ambulatory Care Center Project, Capital Project No. 77350.

2. Find that Swinerton Builders is the Responsi\?ié:‘giand Responsible Bidder that
submitted the most advantageous and best value proposal for the High Desert
Multi-Service Ambulatory Care Center Project, and award a design-build contract
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to Swinerton Builders for a maximum contract sum of $98,588,889 (inclusive of
the base contract sum of $89,088,889, medical equipment allowance of
$6,000,000 and design-completion allowance of $3,500,000), contingent upon
submission of acceptable and approved Faithful Performance and Payment for
Labor and Materials Bonds, and evidence of required insurance filed by
Swinerton Builders.

3. Authorize the Director of Public Works, in coordination with the Chief Executive
Officer, to exercise control of the design-completion allowance of $3,500,000,
including the authority to reallocate the allowance into the contract sum, as
appropriate.

4. Award and authorize the Director of Public Works to execute a consultant
services agreement for as-needed geotechnical engineering, materials testing,
and inspection services with Koury Engineering & Testing, Inc., for a
$1,090,000 not-to-exceed fee for the High Desert Multi-Service Ambulatory Care
Center Project.

5. Expand the definition of the County's Local Worker Hiring Program to include
11 additional zip codes, and authorize the use of the expanded Local Worker
Hiring Program for the Martin Luther King, Jr. Medical Center Inpatient Tower
Renovation and Multi-Service Ambulatory Care Center Projects, the East Rancho
Dominguez Library Project, the High Desert Solar Project, and any future County
projects with a Local Worker Hiring Program.

6. Authorize the implementation of a Local Worker Hiring Program for the High
Desert Multi-Service Ambulatory Care Center Project, and find that the program
furthers a legitimate governmental interest for the reason stated in this letter and
in the project files.

7. Authorize the Internal Services Department, as the County Purchasing Agent, to
proceed with the acquisition process for medical equipment and related
installation services for an estimated cost of $8,523,635 in support of the
High Desert Multi-Service Ambulatory Care Center Project.

8. Approve and authorize the Chief Executive Officer to reallocate $750,000 of the
$1,000,000 Civic Art budget to fund an additional 110 kilowatt photovoltaic
system for the High Desert Multi-Service Ambulatory Care Center Project.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the Project budget; award a
design-build contract and a consultant services agreement for as-needed testing and
inspection services; expand the definition of the County's Local Worker Hiring Program
(LWHP) to include 11 additional zip codes; authorize a LWHP; and approve related
actions for the High Desert Multi-Service Ambulatory Care Center (MACC) Project.

Project Description and Background

On November 21, 2006, your Board authorized the development of a new High Desert
MACC facility at a new site in Lancaster to replace the existing High Desert MACC. The
proposed facility will improve the quality and accessibility of healthcare services by
providing various outpatient medical services, including primary care, urgent care,
specialty care, and outpatient surgery services. The new High Desert MACC will
replace the function of the existing MACC and will be constructed on approximately
14.91 acres of undeveloped land located adjacent to the intersection of East Avenue |
and 3rd Street East in the City of Lancaster. The new 142,000-square-foot facility will
include a two-story MACC building and two separate one-story service buildings
(building crafts and materials management/central plant) with surface parking, and other
related site and infrastructure improvements. In addition, the Project will include off-site
improvements, including new parkways, raised street medians, right turn lanes, and a
bus stop along East Avenue .

Upon completion of the new High Desert MACC, the existing High Desert MACC
located in the former High Desert Hospital facility will be vacated by the Department of
Health Services (Health Services). We are developing recommendations for potential
reuse of the existing site for approval by your Board.

Design-Build Contract Award

On August 16, 2010, the Department of Public Works (Public Works) issued a Request
for Proposals (RFP) for design-build services for the Project. A total of 13 firms
submitted prequalification questionnaires in response to the RFP, and the three highest
scoring prequalified proposers were short-listed and invited to participate in the second
part of the RFP for submission of technical and cost proposals. Based on the criteria
stated in the RFP, Swinerton Builders submitted the most advantageous and best value
proposal for design and construction of the High Desert MACC Project.
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We recommend awarding the design-build contract for a not-to-exceed maximum
contract sum of $98,588,889 (inclusive of the base construction contract sum of
$89,088,889, the medical equipment allowance of $6,000,000, and design-completion
allowance of $3,500,000) to Swinerton Builders. The base construction contract sum
includes $750,000 in reallocated Civic Art funds to increase the size of the proposed
photovoltaic system in the parking lot area from 175 to 285 kilowatts in an effort to
enhance the sustainability of the new High Desert MACC facility and to help achieve
Leadership in Energy and Environmental Design (LEED) Gold level certification for the
Project. Swinerton Builders’ original cost proposal included a cost of $449,000 for
Alternate 2 to include an additional 75 kilowatt photovoltaic system in the parking lot.
However, based on negotiations, we were able to utilize the $750,000 in reallocated
Civic Art funds to increase the photovoltaic system by 110 kilowatts.

The contract's medical equipment allowance of $6,000,000 is intended to cover the
costs associated with acquisition and installation of a portion of the fixed medical
equipment that is required to be installed during construction. This includes pieces of
equipment that must be coordinated with the design of the building, including the
installation of utilities and anchorage to the building's structure. These items will be
installed during construction of the building to allow the design-builder to complete their
work without interruption and obtain certificates of occupancy from appropriate
regulatory agencies. The equipment includes surgical lights, sterilizers, washers,
imaging equipment, analyzers, and radiographic systems. Once the design is
completed by the design-builder, Public Works will negotiate a fixed cost for the
equipment for reallocation into the contract sum.

The contract's design-completion allowance of $3,500,000 is intended to facilitate the
resolution of issues identified only during the design phase of the Project, including
issues concerning the County's scoping documents, or changes required by
jurisdictional agencies, or due to unforeseen conditions discovered during design,
including any increased design and construction costs associated therewith. The
inclusion of the design-completion allowance will facilitate the decision process during
design and minimize potential delays that could occur while design phase issues are
resolved. Control of the design-completion allowance will be exercised by
Public Works, but Public Works will be required to notify and obtain written authorization
from the Chief Executive Officer (CEO) before any reallocation of funds from the
design-completion allowance into the contract sum. The design-completion allowance
shall not be used to fund the resolution of issues, conditions, or changes encountered
during the construction phase.
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Consultant Services Agreement

Under the recommended consultant services agreement, Koury Engineering & Testing,
Inc., will provide as-needed geotechnical engineering, materials testing, and inspection
services for a $1,090,000 not-to-exceed fee to assure that the materials, products, and
processes used by the design-builder comply with the approved construction
documents, and various code requirements and standards. The scope of work will
consist of, but not limited to, providing testing and special inspection services for
grading and earthwork, structural concrete and steel, masonry, high strength bolts,
medical gas, and welding.

Local Worker Hiring Program

The LWHP, as described in this Board letter, will affect all Districts.

Background

On October 19, 2010, your Board approved the LWHP for the Martin Luther King, Jr.
(MLK) Medical Center Inpatient Tower Renovation and MACC Projects. That program
included a mandatory requirement that a minimum of 30 percent of the California
construction labor hours be performed by qualified "local residents." Further, one-third
of the local worker hours or 10 percent of the total California construction work hours
are required to be performed by "Disadvantaged Local Workers," individuals who
possess specific documentable social/economic barriers.

"Local residency" was defined with a two-tier system - first preference was to be given
to qualified workers residing within the County in zip codes within a 5-mile radius of the
MLK Medical Center; and second preference given to qualified workers residing within
the County in any zip code having an unemployment rate in excess of 150 percent of
the average unemployment rate for the County.

As a basis for implementing this LWHP with a mandatory minimum threshold, a Factual
Predicate Study (Study) was prepared. The Study reviewed an extensive amount of
data and determined that there are areas of the County with high concentrations of
disparity, such as excessive rates of unemployment, poverty, home foreclosures, etc.
These findings are consistent with your Board's action in December 2009, in which the
entire County was designated an economic recovery zone.
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On February 8, 2011, your Board authorized a LWHP for the East Rancho Dominguez
Library Project using the same two-tier definition of a local worker — a County resident
living within 5-mile radius of the Project site, or living in a zip code with an
unemployment rate in excess of 150 percent of the County average rate.

Expanded Definition of LWHP

When the LWHP for the MLK projects was developed, a number of options were
considered for how to best define the secondary preference area. One option that was
considered was zip codes that contain census tract(s) that qualify as a U.S. Department
of the Treasury's Bank Enterprise Award (BEA) Distressed Community. A BEA
Distressed Community is defined as a census tract with at least 30 percent of the
population living in poverty, and an unemployment rate of at least 150 percent of the
national average. After further review, we have recognized that there are 11 additional
zip codes (90010, 90034, 90035, 90036, 90242, 90501, 90601, 91001, 91103, 91205,
and 91303) that contain a BEA Distressed Community, but were not included amongst
the zip codes included in the secondary preference area for the MLK projects. These
Zip codes are frequently adjacent to zip codes originally included, and include many of
the socio-economic issues as the original list of zip codes.

Therefore, it is recommended that the definition of the LWHP be expanded to include
these 11 additional County zip codes (90010, 90034, 90035, 90036, 90242, 90501,
90601, 91001, 91103, 91205, and 91303) that contain a BEA Distressed Community,
and authorize the use of the expanded LWHP for the MLK Medical Center Inpatient
Tower Renovation and MACC Projects, the East Rancho Dominguez Library Project,
the High Desert Solar Project, and any future County projects for which your Board
authorizes a LWHP.

Recommended LWHP for High Desert MACC

The Study documented that the City of Lancaster was one of the 30
cities/census-designated places in the County with an unemployment rate in excess of
150 percent of the national unemployment rate of 9.7 percent. The City of Lancaster
includes three zip codes (93534, 93535, and 93536) in which the poverty rate for
families is higher and per capita income is lower than in the County as a whole. These
zip codes constitute approximately 85 percent of the land area within a 5-mile radius of
the Project site. Therefore, it is recommended that a LWHP be implemented for the
High Desert MACC Project with the following key elements:
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e The design-builder is required to make a good-faith effort to employ qualified
local workers to perform at least 30 percent of the total California craft worker
hours. '

o "Local residency" is defined with a two-tier system - first preference will be given
to qualified workers residing within the County in zip codes within a 5-mile radius
of the High Desert MACC; and second preference given to qualified workers
residing within the County in any zip code having an unemployment rate in
excess of 150 percent of unemployment rate for the County as a whole or a BEA
Distressed Community.

Medical Equipment Acquisition and Installation

Approval of the recommended actions will allow the Internal Services Department (ISD),
as the County's Purchasing Agent, to proceed with the acquisition and installation of the
equipment needed for this Project, but not included as part of the design-build contract.
The procurement of the equipment falls under the statutory authority of the County's
Purchasing Agent. However, because of the specialized nature of the medical
equipment installation, the service component associated with the labor installation
costs may exceed the statutory authority of the Purchasing Agent. Therefore, Board
approval is required for the Purchasing Agent to proceed with this aspect of the
acquisition.

Additionally, Board policy requires departments to obtain Board approval prior to ISD
soliciting proposals or bids for the purchase of equipment if the unit cost of a piece of
equipment exceeds $250,000. Public Works estimates that five pieces of medical
equipment for the High Desert MACC Project will exceed the $250,000 unit cost limit as
identified on Attachment B. In order to begin this process, we are requesting that your
Board authorize ISD to solicit proposals and to issue purchase orders for these items
once the proposals are received and validated to be within the overall amount budgeted
for medical equipment.

Civic Art-Allocation

Pursuant to your Board's Civic Art Policy adopted on December 7, 2004, as amended,
the High Desert MACC Project budget includes $1,000,000 to be allocated to fund
Civic Art for the Project. However, as requested by the Fifth Supervisorial District, it is
recommended that $750,000 be reallocated to fund the procurement and installation of
an additional 110 kilowatt photovoltaic system in the parking lot area at the new
High Desert MACC. The remaining $250,000 WIII remaln in the Civic Art budget to fund
local art at the new High Desert MACC. .
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Green Building/Sustainable Design Program

The High Desert MACC Project will comply with the County's Energy and Environmental
Policy. The Project will be designed and constructed to achieve the United States
Green Building Council's LEED Gold level certification by incorporating sustainable
design features to optimize energy and water use, enhance the sustainability of the site,
improve indoor environmental quality, and maximize the use and reuse of sustainable
and local resources.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Health and Mental Health (Goal 4). The Project supports those goals by
investing in public infrastructure that will improve access to healthcare services in the
Antelope Valley.

FISCAL IMPACT/FINANCING

The total Project cost, including land acquisition, programming, scoping documents,
construction, consultant services, plan check, miscellaneous expenditures, Civic Art
allocation, and County services, is currently estimated at $141,423,635. The Project
Schedule and Budget Summary are detailed in Attachment A.

The Project will be initially funded with tax-exempt commercial paper, and will ultimately
be financed through the issuance of long-term bonds. The par amount of each bond
type to be issued will be based on market conditions and discussions with the
Treasurer and Tax Collector and presented to your Board for approval prior to
implementation of the financing.

Operating Budget Impact

Based on the Project's current schedule, costs for medical equipment will be incurred
beginning in Fiscal Year 2011-12, for items which will affect the building's design.
Health Services is working closely with the CEO, Public Works, and its medical
equipment planning consultants to identify needs and analyze options utilizing reuse of
existing equipment to the extent feasible and leasing, or purchasing new equipment.
Equipment costs will be funded within the Health Services' operating budget, either on a
cash basis in the year of purchase, or through bond, or other extended payment
options. The annual ongoing operating costs for the High Desert MACC will also be
funded by Heaith Services through the closure of the existing facility.



The Honorable Board of Supervisors
September 6, 2011
Page 9

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Medical Equipment Acquisition and Installation

We are recommending that the medical equipment not furnished under the design-build
contract with Swinerton Builders be procured under a management plan for
procurement of medical equipment, developed by ISD, CEO, Health Services, and
Public Works where each department will perform specific roles to ensure an integrated
and coordinated procurement, outlined as follows:

Public Works will:

.« Prepare the performance specifications for the equipment in collaboration with
the appropriate stakeholders to ensure the specified equipment complies with the
Board-approved medical program and is coordinated with the building
construction;

e Review, in cooperation with Health Services, the proposals received to ensure
conformance with the performance specifications;

e Coordinate with the selected vendor to obtain shop-drawings and ensure delivery
of the equipment in coordination with the construction of the Project; and

e Coordinate with Swinerton Builders in the acquisition, design, and installation of
those pieces of equipment to be furnished as part of the design-build contract.

CEO wiill:
o Review each RFP/invitation for bids prior to 1SD releasing the RFP/invitation for
bids to provide appropriate financing terms and conditions in the solicitations;
e Approve all purchase orders upon selection of the vendors to ensure that the
purchase orders are within the allocated budget for the Project; and
¢ Monitor and manage the overall medical equipment budget.

ISD will:
e Prepare each RFP/invitation for bids;
e Ensure that each procurement is conducted in accordance with County policies
and procedures;
¢ Manage the overall review of proposal and selections of vendors; and
e Issue final purchase orders. Supplemental purchase orders as requested by
Public Works will be reviewed and approved by the CEO and ISD.

Health Services will:
e Work with Public Works and ISD in preparation of the performance
specifications; and
e Work with ISD in the review and selection of the vendors.
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Throughout the procurement process, CEO and Public Works will provide your Board
with periodic reports on completed purchases for the Project.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for award of agreements, the solicitations will require vendors to attest
their willingness to consider Greater Avenues for Independence/General Relief
Opportunity for Work (GAIN/GROW) participants for future employment. In addition,
vendors will be required to be in full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program), Chapter 2.203 (Contractor
Employee Jury Service Program), and the Safely Surrendered Baby Law.

ENVIRONMENTAL DOCUMENTATION

On May 31, 2011, your Board certified the Final Environmental Impact Report and
adopted a Mitigation Monitoring and Reporting Program for the High Desert MACC
Project. The recommended actions are within the scope of the previously certified
Environmental Impact Report.

Upon your Board's approval of the proposed actions, Public Works will file a Notice of
Determination with the Registrar-Recorder/County Clerk in accordance with
Section 21152(a) of the California Public Resources Code.

CONTRACTING PROCESS

On December 15, 2009, your Board authorized the Director of Public Works to award
and execute an architectural/engineering agreement with LBL Architects to complete
the scoping documents and provide design-build support services for the High Desert
MACC Project for a $3,900,000 not-to-exceed fee.

Design-Build Contract

On August 16, 2010, Public Works issued the RFP, including the standardized
prequalification questionnaire, while the scoping documents were being prepared by
LBL Architects. This contract opportunity was listed in the "County's Doing
Business with Us" website. The first part of the RFP required prospective design-build
firms to submit responses to the standardized prequalification questionnaire. On
September 16, 2010, 13 firms submitted prequalification questionnaires. Additionally,
the RFP specified that the three highest scoring prequalified proposers, identified by the
evaluation committee, would be short-listed and invited to participate in the second part
of the RFP for submission of technical and cost proposals. The three short-listed firms
were Clark Construction, McCarthy Building Companies, and Swinerton Builders.
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On January 6, 2011, Public Works requested technical and cost proposals from the
three short-listed prequalified firms, and on April 7, 2011, technical and cost proposals
were received. During the evaluation period, Public Works determined that
Clark Construction violated a provision in the RFP. Therefore, on May 18, 2011,
Public Works notified Clark Construction in writing of its disqualification from further
participation in the evaluation process. On May 26, 2011, the two remaining proposals
were evaluated and ranked based on technical design, construction expertise, proposed
delivery plan, schedule, price, life cycle costs, skilled labor force availability, acceptable
safety record, and design-build team personnel and organization. The evaluation was
completed without regard to race, creed, color, or gender. Swinerton Builders' proposal
received the highest score and was determined to be the best value in accordance with
the provisions of the RFP. A scoring summary of the proposals is included in
Attachment C.

Consultant Services Agreement

On January 13, 2011, Public Works issued an RFP to 59 firms for as-needed
geotechnical engineering, materials testing, and inspection services for the High Desert
MACC Project. This contract opportunity was listed in the County's "Doing Business
with Us" website. A total of 12 firms submitted proposals on February 24, 2011. An
evaluation committee, consisting of representatives from Health Services and
Public Works, reviewed and ranked the proposals based on criteria including quality and
responsiveness of proposal, qualifications and experience, and standard services and
work plan. Based on review and evaluation of the proposals, the evaluation committee
selected Koury Engineering & Testing, Inc., as the best qualified firm for the High Desert
MACC Project.

The recommended design-build contract and consultant services agreement will both be
in a form previously approved by County Counsel. The contracts will contain terms and
conditions supporting your Board's ordinances, policies, and programs, including, but
not limited to, County's GAIN/GROW Programs, Board Policy No. 5.050; Contract
Language to Assist in Placement of Displaced County Workers, Board Policy No. 5.110;
Reporting of Improper Solicitations, Board Policy No. 5.060; Notice to Contract
Employees of Newborn Abandonment Law (Safely Surrendered Baby Law), Board
Policy No. 5.135; Contractor Employee Jury Service Program, County Code
Chapter 2.203; Notice to Employees regarding the Federal Income Credit (Federal
Income Tax law, Internal Revenue Service Notice 1015); Contractor Responsibility and
Debarment, County Code Chapter 2.202; the Los Angeles County's Child Support
Compliance Program, County Code Chapter 2.200; and the standard Board-directed
clauses that provide for contract termination and renegotiation.
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Medical Equipment Acquisition and Installation Services

This is a commodity purchase under the statutory authority of the County Purchasing
Agent. The purchase will be requisitioned through and accomplished by the Purchasing
Agent in accordance with the County's Purchasing policies and procedures established
by ISD.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current services or
projects. The existing High Desert MACC will continue in operation during construction
of the new High Desert MACC.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office,
Capital Projects Division; the Internal Services Department; the Department of Health
Services; and the Department of Public Works, Project Management Division .

Respectfully submitted,

L e

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:RLR:DJT
MV:SVG:mc

Attachments

c. Executive Office, Board of Supervisors
County Counsel
Arts Commission
Health Services
Internal Services
Public Works

UABOARD LETTERS 2011\BOARD LETTERS [WORD]\Capital Projects\High Desert MACC 8-6-11.docx



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:

HIGH DESERT MULTI-SERVICE AMBULATORY
CARE CENTER PROJECT
APPROVE PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE LOCAL WORKER HIRING PROGRAM
APPROVE VARIOUS ACTIONS
SPECS. 6837; CAPITAL PROJECT NO. 77350

PROJECT SCHEDULE
, o Scheduled Revised Completion

Project Activity Completion Date Date i
Project Scoping Documents 11/2010 11/2010*
Award Design-Build Contract 05/2011 08/2011
Construction Documents By Design-Builder By Design-Builder
Jurisdictional Approvals By Design-Builder By Design-Builder
Construction Start By Design-Builder By Design-Builder
Substantial Completion 01/2014 03/2014
Final Acceptance 04/2014 06/2014

*Actual completion date.
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Il. PROJECT BUDGET SUMMARY
Project Activity Proposed Budget
Land Acquisition $ 1,257,400
Construction
Design-Build Contract (Base Contract Sum) $89,088,889
Medical Equipment Allowance 6,000,000
Design-Completion Allowance 3,500,000
Change Orders 9,647,511
Job Order Contract (Make-Ready Work) 350,000
Medical Equipment (Procurement by ISD) 8,523,635
Construction Consultants 0
Equipment Contingency 1,415,000
Telecomm Equip — Affixed to Building 2,000,000
Civic Arts 250,000
Utilities Connection Fees 700,000
Subtotal $121,375,035
Programming/Development $ 68,977
Plans and Specifications (Scoping Documents and Support) $ 6,431,023
Consultant Services
Site Planning $ 0
Hazardous Materials 0
Geotech/Soils Report and Soils Testing 461,285
Material Testing 885,000
Cost Estimating 144,000
Topographic Surveys 65,042
Construction Management 1,191,673
Construction Administration 0
Environmental 350,000
Move Management 0
Equipment Planning/Procurement 500,000
Construction Scheduling 168,000
Design Peer Review 200,000
Other: Commissioning Services 315,000
Other: Labor Compliance Program 173,200
Subtotal $ 4,453,200
Miscellaneous Expenditures $ 45,000
Jurisdictional Review/Plan Check/Permit $ 1,428,200
County Services
Code Compliance and Quality Control Inspection $ 997,269
Design Review 89,991
Design Services 25,524
Contract Administration 165,420
Project Management 1,777,213
Project Management Support Services 1,933,573
ISD Job Order Contract Management 0
DPW Job Order Contract Management 0
ISD ITS Communications 600,000
Project Security 0
Project Technical Support 292,810
Office of Affirmative Action 135,000
Other: ISD Procurement Services 200,000
Other: Support Services 148,000
Subtotal $ 6,364,800
TOTAL

$141,423,635




ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
HIGH DESERT MULTI-SERVICE AMBULATORY
CARE CENTER PROJECT

APPROVE PROJECT BUDGET

AWARD DESIGN-BUILD CONTRACT

APPROVE LOCAL WORKER HIRING PROGRAM

APPROVE VARIOUS ACTIONS

SPECS. 6837; CAPITAL PROJECT NO. 77350

MEDICAL EQUIPMENT ITEMS WITH UNIT COST OF MORE THAN $250,000

Item

No. Description Unit Cost | Quantity | Total Cost
Endoscopy System, Video, and Monitor
1. | Card $313,330 2 $ 626,660
C-Arm Portable with Monitor and
2. | Workstation $250,000 1 $ 250,000
3. | Scanning System and Ultrasonic $250,000 2 $ 500,000
Total | $1,376,660




ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:

HIGH DESERT MULTI-SERVICE AMBULATORY
CARE CENTER PROJECT
APPROVE PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE LOCAL WORKER HIRING PROGRAM
APPROVE VARIOUS ACTIONS
SPECS. 6837; CAPITAL PROJECT NO. 77350

DESIGN-BUILD PROPOSAL SUMMARY

Best Value Score | Base Price Alternate
Proposer (Max. Score = Proposal | Alternate 1 2
1,000)
Swinerton Builders 924 $87,988,888 $1 $449,000
McCarthy Building
Companies, Inc. 918 $89,983,000 | no charge | $383,000

Alternate 1: Obtain LEED Gold certification for the project.

Alternate 2: Provide and install an additional 75 kilowatt photovoltaic system in the
parking lot area.

“To Enrich Lives Through Effective And Caring Service”





